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CCR No. 7f 5 > _ |Logged Date 5 / g / 7 O/ Rev. - Request Type CCR

Priority Routine [ Urgent ] Emergency [X] | Affected Release  Rel. B Change Class 3 T/

Title (description)
Re-Build the “Purple” Patch for Patch IPT testing in the Mini-DAAC

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference

N/A NCR 13123, 13065, 12545, 13851

RTM Change D Start New Baseline [_|

Problem

Need to have the “Purple” patch built again after the delivery of the Grey Patch, for testing in the Mini-DAAC.

Proposed Solution
Since the Grey Patch interrupted the Purple Patch testing, Re-Build the Purple Patch (changes for the referenced four NCRs) and
deliver to the Mini-DAAC.

Build against current 4.0 baseline (Gray patch).

NLL:}I D““l"": 5, 5/75.

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [] MO []
Procurement [] Qo Rel. Dev Rel. A [T] Rel.C [] SCDO Arch. ]
Science Off [] Security [] Subcontrct [] Sys. Eng [] SysXerf I
cpt
Cost: None [] Small [] Medium [] Large []
{Not exceading $100,000) {$100,000 to $500,000) (Over $500,000)
‘Schedule: None [] Othar
Additional LOC Man-Months
Materials

j f

Originator Biff Franks #ﬁw , .4%'/767
igriature Date

Office M_&%g)fﬂce Manager /_1 yg ~ 57/5’/7)7

Signature Date
Disposition Approved % Approved w/Comment [ ] Forward [_] Disapproved [ ]
Comments:
CCB Chairperson /M//‘J (A’-‘/f‘g
Signature Date
CM0O10C96 ECS
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